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ESTIMATE RUN 12/08/2009

ESTIMATE SUMMARY 15:19:46

CONTID: C15548         ESTIMATE NO: 0002 PROG 2005

PCN: 15548-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: UPPER B. THOMPSON BRIDG PERCENT TIME:

PROJECT NO: BR0341-068                    

US 34: UPPER B. THOMPSON BRIDG

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/08/2009 DATE TIME STARTED 08/22/2009

7353 S. EAGLE STREET DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 07/28/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/17/2009 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/22/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,864,590.43 PARTICIPATING $ $ 254,843.63

AWARD PROJECT AMT: 3,822,040.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,228.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.98

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/14/2010 ??:??:??

5/14/2010 ??:??:??

11.46%

4,307,308.00

254,843.63

254,843.63

248,615.49

$

$

$

$

557,282.43

0.00

557,282.43

0.00

557,282.43

-13,884.14

0.00

543,398.29

0.00

AMOUNT DUE 543,398.29 248,615.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 248,615.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

109.0
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PCN: 15548-BID    ESTIMATE RUN 12/08/2009

PROJECT: BR0341-068                    ESTIMATE NO: 0002 15:19:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 *HIGHWAY DESIGN & CONSTRUCTION 1.000 0.000

L S 0.000 0.00

3,780,800.00000 0.000 0.00

631-00100  
 

0006 ADDED ITEM (DOLLAR)/ CMO#3 421,564.830 255,200.000

DOL 166,364.830 166,364.83

1.00000 421,564.830 421,564.83

900-00006  
 

0007 MOBILIZATION (WITHOUT AUTOPAY) CMO#3 0.500 0.250

L S 0.250 47,238.80

188,955.20000 0.500 94,477.60

626-00100  
 

0010 F/A MINOR CONTRACT REVISIONS 320,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0015 F/A INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0020 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0025 F/A ON-THE-JOB TRAINEE 1,408.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0030 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0035 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0040 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
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PCN: 15548-BID    ESTIMATE RUN 12/08/2009

PROJECT: BR0341-068                    ESTIMATE NO: 0002 15:19:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0045 F/A HABITAT RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70340  
 

CAT 0300 $213,603.63 516,042.43CURRENT AMT 4,797,850.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0055 FIELD OFFICE (CLASS 2) 2.000 0.000

EACH 1.000 25,500.00

25,500.00000 1.000 25,500.00

620-00002  
 

0060 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 13,700.00

13,700.00000 1.000 13,700.00

620-00012  
 

0065 SANITARY FACILITY 3.000 0.000

EACH 3.000 2,040.00

680.00000 3.000 2,040.00

620-00020  
 

CAT 0400 $41,240.00 41,240.00CURRENT AMT 66,740.00 $$

PROJECT TOTAL 254,843.63 $ 557,282.43CURRENT AMT 4,864,590.43 $$


